

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
Climate Change				
	1. Reduce worldwide carbon emissions through UNFCCC	Partially	<ul style="list-style-type: none"> <li>• Ensure spring conclusions include statement urging Russian ratification</li> <li>• Hold high level scientific seminar in Russia</li> <li>• Approval of ratification of Kyoto by Duma</li> <li>• Russian signature on Kyoto protocol and deposition of instruments with the UN</li> </ul>	<p>April 04</p> <p>Held July 04</p> <p>November 2004</p> <p>November 2004</p>
	2. Develop understanding of climate change	Partially	<ul style="list-style-type: none"> <li>• US to sign up to REEEP</li> <li>• Initiate joint modelling work</li> </ul>	<p>May 04</p> <p>Dec 04</p>

## Energy White Paper commitments and milestones completed between April 2004 – May 2005

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			with developing nations	
	3. Secure international commitment to a reduction in CO2 emissions of 60% from 1990 levels by 2050 as a key foreign policy objective	Partially	<ul style="list-style-type: none"> <li>Key EU countries to open discussion with rest of EU on adoption of long term commitment</li> </ul>	Jan 05
<b>CHP</b>				
	1. Examine government use of CHP within the 'Framework for sustainable development in the Government Estate'	Partially	<ul style="list-style-type: none"> <li>Make statement specifying one or more targets for Government use of CHP electricity</li> </ul>	July 04
	5. Develop CHP strategy to reach target of 10GW of installed capacity by 2010	Partially	<ul style="list-style-type: none"> <li>Publication of a CHP strategy</li> </ul>	April 04
	6. Explore incentives for CHP within extended energy efficiency commitment	Partially	<ul style="list-style-type: none"> <li>Publication of ECC consultation document</li> </ul>	April 04
	9. Pilot projects for	Partially	<ul style="list-style-type: none"> <li>Council agreement</li> </ul>	April 04

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	CHP in UK ETS scheme.		to directive linking credits from project mechanisms to EU ETS directive	
<b>Energy Efficiency</b>				
	1. Securing household carbon savings of around 4.2 MtC by 2010 and a further 4-6 MtC by 2020	Partially	<ul style="list-style-type: none"> <li>Published EEAP setting out detailed policy roadmap for energy efficiency to 2010 and beyond.</li> <li>Legal aim to save 4.2MtC by 2010 published in Sustainable Energy Act 2003.</li> <li>Housing Act 2004 obligation on Defra SoS to achieve 20% improvement in household energy efficiency in England by 2010.</li> <li>Additional measures announced in Defra's 5-Year Strategy. <ul style="list-style-type: none"> <li>Home Information</li> </ul> </li> </ul>	<p>Published 24 April 2004</p> <p>October 2003</p> <p>2 Dec 2004</p> <p>Dec 2004</p> <p>2 Dec 2004</p>

## Energy White Paper commitments and milestones completed between April 2004 – May 2005

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			Packs introduced in the Housing Act 2004 and will become mandatory in January 2007.	
	3. Extend the EEC from April 2005 to March 2011	Partially	<ul style="list-style-type: none"> <li>• Energy Efficiency Obligations Order 2004 (the legislation for EEC 2005-08) came into force.</li> <li>• Commencement of EEC 2005-08 <ul style="list-style-type: none"> <li>• Commitment to continue stakeholder involvement in development of EEC after 2008.</li> </ul> </li> </ul>	22 Dec 04  1 April 05
	5. Local Authorities to improve housing stock energy efficiency	Partially	<ul style="list-style-type: none"> <li>• New Beacon Councils theme established on Sustainable Energy</li> </ul>	1 April 05
	6. Further developing fiscal measures to encourage household energy efficiency	Yes	<ul style="list-style-type: none"> <li>• PBR announced £20m fund to accelerate research, development and</li> </ul>	2 Dec 2004

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			<p>deployment of energy efficient technology. To be managed by the Carbon Trust.</p> <ul style="list-style-type: none"> <li>• Budget 2005 announced extension of LESA to cover solid wall insulation; and reduce VAT on ground-source heat pumps and micro-CHP</li> </ul>	16 March 2005
	7. Monitoring and evaluation of Energy Service pilots	Partially	<ul style="list-style-type: none"> <li>• Two year pilot launched to test whether the 28 day rule can be waived</li> </ul>	May 2004
	9. Extend eligibility for climate change agreements	Yes	<ul style="list-style-type: none"> <li>• Extension of the Climate Change Agreements scheme announced in Budget 2004</li> </ul>	17 March 2004
	10. Energy Efficiency in	Partially	<ul style="list-style-type: none"> <li>• Central Government</li> </ul>	

## Energy White Paper commitments and milestones completed between April 2004 – May 2005

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	government buildings and procurement		<p>and the NHS have agreed targets for 2010.</p> <ul style="list-style-type: none"> <li>• Govt. Estate CHP target agreed.</li> <li>• Government committed to purchase only top-quartile energy-performing buildings.</li> </ul>	<p>Dec 2003</p> <p>26 April 2004</p>
	11. Revising building regulations	Partially	<ul style="list-style-type: none"> <li>• New boiler standards in force.</li> <li>• Consultation on wider revisions to Part L of the Regulations concluded.</li> </ul>	<p>1 April 05</p> <p>22 Oct 04</p>
	12. Raising product standards	Partially	<ul style="list-style-type: none"> <li>• 2<sup>nd</sup> Reading deal on Eco-design (EUP) Framework Directive (means adoption in June 2005)</li> </ul>	15 March 05
	13. Climate Change Communications	Partially	<ul style="list-style-type: none"> <li>• Strategy and funding of £12m</li> </ul>	February 2005

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			initiative announced	
	14. Encouraging energy efficient innovation	Partially	<ul style="list-style-type: none"> <li>Innovation Review underway. Conclusions, including a strengthened evidence-base, should inform the Climate Change Programme Review</li> </ul>	Review commenced Dec 2004, due to conclude end July 05
	16. NHS trusts 15% improvement by March 2010	Yes	<ul style="list-style-type: none"> <li>NHS Energy Strategy published</li> </ul>	Dec 2004
<b>Innovation, Education and Skills</b>				
	1. Working with the Sector Skills Development Agency to develop 'Energy & Utility Skills' and Cogent Plus as Sector Skills Councils	Partially	<ul style="list-style-type: none"> <li>Research funding for KNOO agreed.</li> <li>IEE initiative on Energy Skills announced</li> <li>NW initiative on nuclear skills</li> </ul>	<p>June 04</p> <p>Sept 04</p> <p>Dec 04</p>
	2. New Energy Research centre being	Yes	<ul style="list-style-type: none"> <li>Established UK Energy Research</li> </ul>	April 04

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	developed by research councils		Centre <ul style="list-style-type: none"> <li>• UK ERC funding and governance agreed</li> </ul>	Oct 04
	3. Emerging Energy Technologies	Partially	<ul style="list-style-type: none"> <li>• Launch carbon abatement strategy</li> <li>• Hydrogen strategic Framework study commissioned, completed, and published.</li> <li>• ‘Towards a sustainable economy’ research programme agreed</li> <li>• Announcement of Energy Storage, Fuel Cells and integrated systems and devices</li> </ul>	Oct 04  Dec 04  Oct 04  Dec 04

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			consortia	
	4. UK continues to invest in fuel cell research and development	Partially	<ul style="list-style-type: none"> <li>Allocation of funding to fuel cell development as part of renewables innovation review</li> </ul>	May 2005
	7. Encouraging SMEs to take apprentices	Partially	<ul style="list-style-type: none"> <li>Discuss with SBS options for encouraging gas SMEs to grow</li> <li>Work with Transco and others to influence DWP to bring back transition training</li> </ul>	May 04  May 04
	8. Work with industry and training providers to review distributed generation skills, and establish a Centre of Excellence for distributed generation to bring together universities to enhance UK	Partially	<ul style="list-style-type: none"> <li>Establish Centre for the network integration for sustainable generation.</li> </ul>	Apr 04

## Energy White Paper commitments and milestones completed between April 2004 – May 2005

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	R&D			
<b>International Relations</b>				
	2. Extractive industries initiative	Partially	<ul style="list-style-type: none"> <li>Development of in country processes for promoting the use by extractive companies of the voluntary principles for security and human rights in at least one of three key countries.</li> </ul>	June 04
	3. International oil monitoring, markets, diversity.	Partially	<ul style="list-style-type: none"> <li>Agreement that joint oil data transparency initiative be coordinated by the IEF secretariat</li> </ul>	June 04
	4. Eco reform, governance, transparency, investment – Middle East	Partially	<ul style="list-style-type: none"> <li>Discussed in bilaterals with key producers the opening up of upstream oil and gas foreign investment</li> <li>Through UK role in</li> </ul>	June 04  June 04

## Energy White Paper commitments and milestones completed between April 2004 – May 2005

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			coalition increase Iraqi oil production and export. Establish local, accountable control over Iraq oil and gas sector.	
	5. Closer FCO working in energy policy	Yes	<ul style="list-style-type: none"> <li>• Agree a plan to structure and enhance energy related work in attaché network.</li> </ul>	June 04
	6. International dialogue energy and development	Partially	<ul style="list-style-type: none"> <li>• Agree a conference on interaction of relevant parties in the Niger delta.</li> </ul>	June 04
	7. Eco reform, governance, transparency, investment - Africa	Partially	<ul style="list-style-type: none"> <li>• Complete assessment of options for application of world bank flaring initiative in African country</li> </ul>	
	8. Eco reform, governance, transparency,	Partially	<ul style="list-style-type: none"> <li>• Establish regular energy dialogue</li> </ul>	June 04

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	investment – Iran		with Iran	
	11. Inter gas/LNG monitoring, infrastructure, markets, gas cartels	Partially	<ul style="list-style-type: none"> <li>• Put in place monitoring arrangements and submit report to minister.</li> <li>• Coherent UK policy articulated on role of HMG in international gas infrastructures.</li> <li>• Agreed UK policy for encouraging diversification of gas supply in to EU.</li> <li>• EU approach consistent with UK policy on diversification of gas supply</li> <li>• UK strategy for gas</li> </ul>	<p>May 04</p> <p>May 04</p> <p>May 04</p> <p>May 04</p> <p>June 04</p>

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			related dialogue with other governments.	
	13. Eco reform, governance, transparency, investment – Russia	Partially	<ul style="list-style-type: none"> <li>• Through input during the process of Russia's WTO accession, to have ensured that when Russia accedes (no fixed date), it does so with key measures to promote market reform and market-based energy prices and, to the extent that WTO rules cover this, access</li> <li>• By working with the ECT secretariat, Russia, and the EC and MS, to have secured Russian</li> </ul>	<p>June 04</p> <p>June 04</p>

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			<p>ratification of the ECT and completion of a Transit Protocol fully in lines with market principles.</p> <ul style="list-style-type: none"> <li>• Establishment of a system of regular reports by the Secretariat and trouble shooting missions designed to ensure the transit protocol operates effectively.</li> <li>• EU-Russia dialogue increasingly integrates and is steered by UK and like minded MS objectives/ requirements.</li> </ul>	<p>Sept 04</p> <p>Sept 04</p>
	14. International regulatory framework and	Partially	<ul style="list-style-type: none"> <li>• IEA consistently using the in-depth</li> </ul>	June 04

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	liberalisation, WTO		review process, and support for activities that bring transitional economies in touch with liberalised markets and the reform agenda, to reinforce market principles	
	15. Eco reform, governance, transparency, investment – Ukraine		<ul style="list-style-type: none"> <li>Ukraine negotiations with WTO integrates UK objectives</li> </ul>	June 04
<b>Making SEPN work</b>				
	3. Establish the Sustainable Energy Policy Advisory Board	Partially	<ul style="list-style-type: none"> <li>Review performance of SEPAB</li> </ul>	Dec 04
	8. Establish a design and demonstration unit	Partially	<ul style="list-style-type: none"> <li>Fuel and technology study for non gas communities</li> <li>Start gas skills employment agency programme</li> </ul>	<p>June 04</p> <p>June 04</p>

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			<ul style="list-style-type: none"> <li>• Results of bid for funding extension of gas network</li> <li>• Make business case for whole community solutions</li> <li>• Start construction of renewables pathfinders</li> </ul>	<p>July 04</p> <p>Dec 04</p> <p>April 05</p>
	9. Establishment of monitoring and cross dept working arrangements	Partially	<ul style="list-style-type: none"> <li>• Create biofuels workstream</li> </ul>	Apr 04
			<ul style="list-style-type: none"> <li>• Energy Bill receives royal assent</li> </ul>	July 04
<b>Reducing UK emissions</b>				
	1. UK on a path to 60% reduction in CO2 emissions by 2050 by reducing emissions by 15-25 MtC by 2020	Partially	<ul style="list-style-type: none"> <li>• Launch of the Climate Change Programme Review</li> <li>• CCPR consultation</li> </ul>	<p>Set 04</p> <p>March 05</p>

## Energy White Paper commitments and milestones completed between April 2004 – May 2005

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			<ul style="list-style-type: none"> <li>UK greenhouse gas inventory 1990-2003 published</li> </ul>	March 05
	2. Introduction of EU emissions trading scheme and secure detailed plans form EU	Partially	<ul style="list-style-type: none"> <li>EU ETS launched</li> </ul>	Final allocation decision by late April/early May 05
	7. Assess eligibility of coal mine methane projects for EU ETS	Partially	<ul style="list-style-type: none"> <li>Obtain results of research in to CMM emissions and use to influence international protocols</li> </ul>	Feb 05
	9. EU state aid approval for coal mine methane exemption from climate change levy		<ul style="list-style-type: none"> <li>Announcement of amendments to CCL to fit with ETS in the budget</li> </ul>	May 04
	10. Joint DTI, Defra, OFGEM working group on environmental issues	Yes	<ul style="list-style-type: none"> <li>First report of joint working group published</li> </ul>	July 04
<b>Security of supply</b>				
	1. Investment and development of UK oil and gas supply chain	Partially	<ul style="list-style-type: none"> <li>PILOT annual report shows progress against work plan</li> </ul>	June 04

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	6. Streamlining planning process for major energy projects	Yes	<ul style="list-style-type: none"> <li>Royal assent to legislation to streamline public enquiry process for major energy projects</li> <li>Amendment of existing secondary legislation on inquiry procedure rules</li> </ul>	July 04  Nov 04
	8. Introduction of BETTA	Yes	<ul style="list-style-type: none"> <li>Royal Assent received</li> <li>BETTA go live</li> </ul>	July 04  April 05
	9. New treaty with Norway for gas	Yes	<ul style="list-style-type: none"> <li>Meeting between UK and Norwegians on options for wet gas deliveries to UK</li> <li>Meeting between UK and Norway to establish basis for UK offshore dry gas link to Norwegian</li> </ul>	Dec 04  Dec 04

## Energy White Paper commitments and milestones completed between April 2004 – May 2005

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			<p>infrastructure.</p> <ul style="list-style-type: none"> <li>• Framework agreement signed with the Norwegians intended to facilitate the work of UK companies operating in Norwegian and jointly-owned gas fields.</li> </ul>	March 2005
	10. EU regulatory framework	Partially	<ul style="list-style-type: none"> <li>• Cross border electricity trading arrangements introduced</li> </ul>	Dec 04
	11. EU liberalisation	Partially	<ul style="list-style-type: none"> <li>• Legislation regulating interconnectors</li> <li>• Implementation of EU liberalisation directive</li> <li>• Liberalisation directives issued but</li> </ul>	<p>July 04</p> <p>Nov 04</p>

## Energy White Paper commitments and milestones completed between April 2004 – May 2005

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			still pushing for compliance.	
	14. Updating transmission network	Partially	<ul style="list-style-type: none"> <li>New price controls for Scottish power and Scottish and Southern Energy</li> </ul>	April 05
	15. Coal Investment Aid Scheme	Partially	<ul style="list-style-type: none"> <li>Assessment of coal investment aid scheme applications for period 2</li> </ul>	Aug 04
	16. Monitoring energy security/JESS	Yes	<ul style="list-style-type: none"> <li>JESS report published</li> </ul>	Nov 04
	18. Distributed Generation co-ordination group report	Partially	<ul style="list-style-type: none"> <li>Initial report on ancillary services action</li> </ul>	Oct 04
	19. Local land use planning guidance issued for consultation.	Yes	<ul style="list-style-type: none"> <li>Agree final version guidance and issue consultation</li> </ul>	June 04
	21. Updating oil emergency arrangements	Yes	<ul style="list-style-type: none"> <li>Run desktop exercise</li> <li>Ensure adequate resources to deal with supply disruption</li> </ul>	<p>May 04</p> <p>June 04</p>



**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	24. Retrospective security of supply reports	Yes	<ul style="list-style-type: none"> <li>• Second report published</li> <li>• Third report published</li> </ul>	<p>June 04</p> <p>Sept 04</p>
	25. NETA fully accessible to small generators	Partially	<ul style="list-style-type: none"> <li>• Publish conclusions on BETTA and small generators</li> </ul>	Apr 04
	26. Administration regime for gas and electricity networks	Yes	<ul style="list-style-type: none"> <li>• Royal assent received</li> </ul>	July 04
	27. Strengthen code panel arrangements	Yes	<ul style="list-style-type: none"> <li>• Royal assent received</li> </ul>	July 04
<b>Transport</b>				
	1. Delivery of Powering Future Vehicles strategy	Partially	<ul style="list-style-type: none"> <li>• UK Government to report to EC on carbon performance of new vehicles</li> <li>• Publish second annual report of ministerial low carbon group</li> </ul>	<p>April 2004</p> <p>October 2004</p>

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	3. Review of 10 year transport plan	Yes	<ul style="list-style-type: none"> <li>• Publish new white paper on the future of transport</li> </ul>	July 2004
	6. Publish the Air Transport White Paper to aid reduction in CO2 emissions from aviation	Partially	<ul style="list-style-type: none"> <li>• Proposal to issue communication on options for use of economic instruments to tackle climate change impact of aviation included in European Commission work programme</li> </ul>	February 2005
	7. Increase sales of renewable transport fuels	Partially	<ul style="list-style-type: none"> <li>• Consult stakeholders on plans for implementing biofuels directive</li> <li>• Report on indicative biofuels target to commission</li> </ul>	April 2004  July 2004

## Energy White Paper commitments and milestones completed between April 2004 – May 2005

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			<ul style="list-style-type: none"> <li>Confirm UK biofuels sales target</li> </ul>	Dec 2004
<b>Renewables</b>				
	1. Overall aspiration to double renewables' share of electricity from 2010 target; review of Renewables Obligation (RO) in 2005/6 and Strategy to 2020		<ul style="list-style-type: none"> <li>Bring secondary legislation into force to deal with late payments (details?)</li> <li>2,7% of electricity to come from renewables</li> </ul>	<p>April 2004</p> <p>March 2005</p>
	3. Enabling mutual recognition of GB and NI RO type certificates		<ul style="list-style-type: none"> <li>Have provisions in force when NI obligations comes in to effect</li> </ul>	July 2004
	5. Review of renewables innovation spending; set programme with industry to apply technologies in the market		<ul style="list-style-type: none"> <li>Commitment of £30m new capital grants funding</li> </ul>	Dec 2004
	7. Consideration of recommendations of Strategy Unit report on Waste Strategy 2000		<ul style="list-style-type: none"> <li>Local Authorities Supporters Programme - £4m for awareness raising</li> <li>First bidding for</li> </ul>	

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			demonstration programme - £30m funding to establish new waste treatment technologies <ul style="list-style-type: none"> <li>• Approval of first project under TRIF</li> </ul>	
	10. 10 Review of PPG22 (planning guidance) to promote renewables through planning system		<ul style="list-style-type: none"> <li>• Develop companion guide during consultation</li> <li>• Publish final version of PPS22</li> </ul>	
	12. Implementing strategic planning framework for offshore wind		<ul style="list-style-type: none"> <li>• Round 1 - process outstanding applications for consent as submitted</li> <li>• SEA – Identify programme of next SEA’s for offshore renewables</li> <li>• Enact legislation</li> <li>• Round 2 convert exploration licences to site licenses for R2 sites beyond</li> </ul>	June 04  June 04  July 04 Oct 04

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			territorial waters <ul style="list-style-type: none"> <li>• Announce plans for future offshore renewable rounds</li> <li>• Prepare and commence work for provision of infrastructure to connect offshore generation</li> <li>• Completion of first high level consultation on proposals for offshore grid regulatory regime</li> </ul>	Dec –4  Dec 04  Dec 04
<b>Social</b>				
	1. Implementation of Fuel Poverty Strategy	Partially	<ul style="list-style-type: none"> <li>• Development of new PSA target in conjunction with SR2004</li> <li>• Produce annual report on progress</li> <li>• Secure funding in SR2004</li> </ul>	July 2004  April 2004  July 2004

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
	2. Evaluation and development of programmes		<ul style="list-style-type: none"> <li>• Develop new PSA target in conjunction with SR2004</li> <li>• Complete reviews of Warm Front, EEC and establish format for post 2005 including consultation with stakeholders</li> <li>• Ensure Warm Front has achieved PSA target to assist 600,000 households between 2001-04 and 800,000 between 2000-04</li> <li>• Complete contract process for next phase of Warm Front</li> <li>• Regulations for EEC2 approved</li> </ul>	<p>July 2004</p> <p>July 2004</p> <p>Dec 2004</p> <p>Jan 2005</p> <p>Dec 2004</p>

**Energy White Paper commitments and milestones completed between April 2004 – May 2005**

Workstream	Commitment (number and description)	Commitment completed between April 04 – May 05?	Milestones completed April 04 – May 05	Date of completion
			<ul style="list-style-type: none"> <li>• Commencement of EEC 2</li> </ul>	April 2005